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WAIVER APPROVAL – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-60

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission (Commission) on
July 19, 2000, stipulates that funds allocated for construction must be encumbered by the award of a contract
within twelve (12) months of the date of the allocation of funds.  Transportation Enhancement Activities (TEA)
projects programmed from ISTEA-era funds (1993 through 1997) are included in the STIP and subject to this
timely use of funds policy.

The agencies building the two TEA projects listed on the attached chart, unaware of the Commission’s timely
use of funds policy, have not awarded contracts for construction within twelve months and now need extensions
in order to provide sufficient time to resolve local issues and start construction.  Last month the Commission
approved seven other pre-1998 TEA extensions for projects in a similar situation.  The Department believes
these to be the last two remaining pre-1998 TEA projects needing contract award extensions.

Beyond these two, the Commission has allocated funds to about 20 other pre-1998 TEA projects since
November 1999, which will have contract award deadlines coming up in the next ten months.  Based on the
past history of TEA program delivery, the Commission may see award deadline extension requests for some of
these projects in the coming months.

RECOMMENDATION
The Department recommends the Commission approve the time extension requests for the City of Santa Maria
and the City of El Cerrito.
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SUMMARY
The Commission has allocated $517,000 for the projects listed on the attachment.  Information relating to
progress to date on the project and the delays that have resulted in the extension request is also included on the
attachment.
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            LOCAL

EXTEN- ALLOCA- REIM- AGENCY CALTRANS
SION APPLICANT/ TION PROGRAM/ AMOUNT BURSED LOCAL AGENCY EXTENSION RECOM-

REQUEST   PROJECT DATE YEAR ALLOCATED TO DATE BALANCE REASON FOR DELAY REQUEST MENDATION

10 months City of Santa Maria/Santa Maria-
Guadalupe Dunes Bikeway  
PPNO 1522

Resolution FP-97-35 
10/29/97

97/98 $400,000 $0 $400,000 Delay in Right of Way agreement with the Santa 
Barbara County Flood Control Agency and Section 
404 steambed and floodplain permit from the Army 
Corps of Engineers.  The City received an 
Authorization to Proceed from Caltrans on August 1, 
2000.

8/31/01 8/31/01

6 months City of El Cerrito/Bicycle Garage 
at El Cerrito BART Station  
PPNO 2254

Resolution FP-99-07 
7/15/99

99/00 $117,000 $0 $117,000 There was a redesign of the BART plaza following 
the El Cerrito City Council Election.  This led to a 
delay in a Right of Way agreement with BART.

4/30/01 4/30/01

Total $517,000 $0 $517,000


